

Project Planning - Backlog, Sprint Schedule & Estimation

Parameter	Detail
Date	18 June 2026
Team ID	Book-a-Doctor Platform
Project Name	Book a Doctor
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic / Feature	User Story ID	User Story / Task	Story Points	Priority	Assignees
Sprint-1	Authentication	USN-01	JWT Authentication: Patients/Doctors can log in securely and maintain a login session via HttpOnly cookies.	5	High	Backend Team
Sprint-1	Authentication	USN-02	Role-Based Registration: Doctors can register with their credentials; Patients can register with standard fields.	3	High	Fullstack Team
Sprint-2	Scheduling Engine	USN-03	Patient Search & Filter: Search doctors by specialty, fee range, and approval status.	5	High	Frontend Team
Sprint-2	Scheduling Engine	USN-04	Appointment Booking: Patients can book slots with automatic backend double-booking prevention.	8	High	Fullstack Team
Sprint-3	Admin Portal	USN-05	Vetting Queue: Administrators can approve or reject pending doctor profiles.	5	High	Fullstack Team

Sprint	Epic / Feature	User Story ID	User Story / Task	Story Points	Priority	Assignees
Sprint-3	Doctor Portal	USN-06	Slot Management: Doctors can approve/reject appointments in their queue.	5	High	Fullstack Team
Sprint-3	Locker Storage	USN-07	Medical Locker: Patients can upload reports (PDF/JPG) using a secure Multer middleware.	5	Medium	Backend Team
Sprint-4	Prescriptions	USN-08	Digital Prescriptions: Doctors can write prescriptions which update the appointment state.	5	High	Fullstack Team
Sprint-4	Notifications	USN-09	Notifications: Users receive in-app alerts upon scheduling or approval changes.	3	Medium	Backend Team

Project Tracker, Velocity & Burndown Chart

Sprint Velocity Metrics

- **Total Story Points:** 44
- **Sprint Duration:** 2 to 3 Days per Sprint
- **Velocity:** 11 Story Points per Sprint (Average)

Sprint Schedule Tracking Table

Sprint	Total Story Points	Duration	Start Date	End Date (Planned)	Completed Story Points	Release Date (Actual)
Sprint-1	8	3 Days	10 June 2026	12 June 2026	8	12 June 2026
Sprint-2	13	3 Days	13 June 2026	15 June 2026	13	15 June 2026
Sprint-3	15	2 Days	16 June 2026	17 June 2026	15	17 June 2026
Sprint-4	8	3 Days	18 June 2026	20 June 2026	8	20 June 2026

Velocity Calculation

- **Total Duration:** 10 Days
- **Story Points Completed:** 44
- **Velocity per Iteration Unit:** 4.4 Story Points/Day